111 N, Broad 8., Griffith, I N. 46319-2294

March 1, 2025

Via Email:

EES Case Management Unit

Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-7611

Re: DJ # 90-5-1-1-3308/3
eescdcopy.enrd@usdoj.gov

Via Email:

Chief, Water Enforcement and Compliance Assurance Branch (WC-151)
U.S. Environmental Protection Agency, Region V

77 W. Jackson Blvd.

Chicago, IL 60604

middleton.keith@epa.gov and rSweca@epa.gov

Via U.S. Mail

Chief, Environmental Section

Office of the Attorney General

Indiana Government Center South, 5™ Floor
402 West Washington St.

Indianapolis, IN 46204

Via U.S. Mail

Chief, Compliance Branch

Office of Water Quality, Mail Code 65-40

Indiana Department of Environmental Management
100 N. Senate Ave.

Indianapolis, IN 46204-2251



Yia Email:

Office of Legal Counsel
Mail Code 60-01

100 North Senate Street
Indianapolis, IN 46204-2251
badmire@idem.in.gov

RE:  Town of Griffith Consent Decree
State of Indiana v. Sanitary District of Highland and Town of Griffith, Indiana
Case No. 2:22-cv-00086 (N.D. Ind.)

Dear Reviewing Agencies:

This letter serves as the Town of Griffith’s Semi-Annual Overflow Report in accordance with Paragraph
25 of the above-referenced Consent Decree for the reporting period of July 1, 2024, through December
31, 2024, and the Semi-Annual Report in accordance with Paragraph 38 of the above-referenced Consent
Decree for the reporting period of July 1, 2024, through December 31, 2024.

Semi-Annual Overflow Report (Paragraph 25)

During the reporting period of July 1, 2024, through December 31, 2024, the Town of Griffith
experienced zero SSO events. The last SSO event experienced by the Town occurred on May 17, 2020.
Attached is the Town of Griffith SSO Reporting Table identifying every SSO event that occurred between
Julyl, 2024, and December 31, 2024.

Semi-Annual Report (Paragraph 38)

During the reporting period of July 1, 2024, through December 31, 2024, the Town of Griffith has
continued progress towards meeting the requirements set forth in the above-mentioned Consent Decree.
Preliminary design plans for the Cline Avenue Pump Station and Force Main Improvements are nearly
complete. Technical design parameters for the City of Hammonds’s Sanitary District’s (HSD) portion of
the project are necessary to complete the Town of Griffith’s preliminary design efforts. The Town of
Griffith was informed of delays in HSD’s schedule and a Force Majeure claim was submitted by the
Town of Griffith to the Agencies on November 1, 2024. Due to delays regarding HSD’s portion of the
project, the target schedules identified in the SSO Remedial Measures Plan will need to be pushed back
indefinitely. A revised schedule will be drafted and provided upon receipt of HSD’s revised project
schedule.

The Town of Griffith has continued efforts to complete the requirements that are not reliant on HSD.
Field data collection for the replacement of manhole covers with open pick holes has begun. Additionally,
the Town of Griffith is investigating ways to reduce infiltration and inflow into the system.

The Town appreciates working with all parties involved in a constructive and positive manner and looks
forward to continuing a great working relationship. If you have any questions or concerns, please contact
the undersigned.



Sincerel - p
////:/;/
- p /"/4

" Rick Ryfa
Griffith Town Co

I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage the

system, or those persons directly responsible for gathering the information submitted is, to the best of my
knowledge and belief true, accurate, and complete. I am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.

ce Alfredo Estrada, Town Attorney
Erika Powers, Barnes & Thornburg
Andre Daugavietis, EPA Region 5
Alison C. McGregor, DOJ



Town of Griffith SSO Reporting Table
(July 1, 2024 - December 31, 2024)

Number

Date

Drainage Basin
Location

Location of
Release

Description of
Area Impacted

Reason for SO

Amount of Flow
Released

Rainfall
Information and
Classification

Name of
Receiveing Waters
Impacted

Did Griffith Follow
its Overflow
Emergency Plan?

Actions Taken to
Prevent, Minimize, or
Mitigate Damage,
Including Clean-up and
Treatment of Affected
Area

Actions Taken or
Planned to Prevent
Recurrence

Did Griffith
Exceed its
Contractual Peak
Flow Rate?

Comments

Zero S50 events occurred during the reporting period.




